



University Construction Oversight Meeting

Thursday, May 12, 2022



**Florida Agricultural and Mechanical University
Board of Trustees**



**University Construction Oversight Meeting
Thursday, May 12, 2022**

1:30 PM

Conference Call

AGENDA

- | | |
|---|---------------|
| I. Call to Order | Trustee Moore |
| II. Roll Call | Dr. Turner |
| III. Opening Remarks | Chair Lawson |
| IV. Major Capital Project Updates: Bragg Memorial Stadium | VP Brown |
| V. Questions | |
| VI. Adjournment | Trustee Moore |

Phase 2a - Bragg Memorial Stadium

Project Status Report:		Budget: \$8,000,000		Date: 5/12/2022	
Project #:	Project Name:	University Project Manager:	Project Status:		
BRFM 346	Bragg Stadium Renovation	Bodie Young / David Rosenfeld			
Design Status (% Complete):	Designer:	Substantial Completion Date:			
100%	Clemons Rutherford & Associates	August 31, 2022			
Construction Status (% Complete):	Contractor:	Occupancy Date:			
40%	Allstate Construction, Inc.	September 9, 2022			
Construction					
Timely Completion Risk: Severe weather, material delays, COVID					
Mitigation Strategy: Identifying critical path materials that could impact the schedule					
Project Contracts:	Expenses:	Encumbrances:	Remaining:		
96%	13%	83%	4%		

FAMU Bragg Stadium Phase 2a – Project Schedule

Support Beam & Structural Support

- Support Beam & Column Demolition & Modification: February 1st - April 7th, 2022 (COMPLETED)
- All Existing Grandstand Steel Cleaning, Preparation and Painting Start: March 29th - April 29th, 2022 (COMPLETED)
- Ex. Grandstand Steel Vertical Columns & Column Top Plates Install: March 10th - April 7th, 2022 (COMPLETED)
- All Existing Grandstand Steel Cleaning, Preparation and Painting: March 17th - June 17th, 2022
- New Grandstand Support Structure Shipping Start: Week of May 4th, 2022 (COMPLETED)

Structural Repairs / Seating Renovation

- Erect Structural Frame May 3rd – July 8th
- Install Pans & Seating May 4th – Aug 5th
- Fab & Deliver Press Box May 3rd – Aug 10th
- Electrical Installation July 5th – Aug 29th

FAMU Bragg Stadium Phase 2a – Construction Activities



FAMU Bragg Stadium Phase 2a – Construction Activities





FLORIDA A&M UNIVERSITY

Founded in 1887 as the State Normal College for Colored Students, Florida Agricultural and Mechanical University (FAMU) is the only historically state supported educational facility for African Americans in Florida. It has always been co-educational. In 1890, the second Morrill Act was passed. This enabled the school to become the Black Land Grant College for the State of Florida. In 1891, the college was moved from its original location west of town to its present location which was once the site of "Highwood," Territorial Governor W.P. Duval's slave plantation. The site is one of the highest hills in Tallahassee. The school was known as Florida A&M College from 1909 until 1953, when it attained university status. On May 6, 1953, when

Questions

